
Nearly two months ahead of schedule, the remaining 
displaced tenants will move into Wedge 1 on 06 FEB.

Pentagon Secure Bypass/ Route 110 Project

• Demolition for the Pentagon Secure Bypass (PSB) project 
is underway in North Parking.   

Wedges 2 through 5 encompass the 
remaining 4.5 million square feet of Pentagon 
space to be renovated by 2010. 

Concrete being poured for 
the PAC.

Roof work and slate 
installation is continuing on 
schedule. Roof 
approximately 89% complete.

Steel Rebar is being placed 
for pile caps.

NOTICE: The pedestrian tunnel located on the 2nd Floor,  
A ring, between corridors 5 and 6, will soon be moved to 
the 3rd floor. The move date will be provided as soon as 
the schedule is developed. 

Drywall is being installed on 
columns and bulkheads at  
an office bay on the second 
floor, D-ring. This office 
space is currently in week 
14 of the Short Interval 
Production Schedule 
(SIPS), whereby the 
remaining general office 
space of Wedges 2-5 will
be dissected into 10,000 square foots increments. Trades 
then file into these 10,000 square foot sections in 5-day 
cycles, beginning with sprinklers and mechanical systems. 
This waterfall approach fosters greater worker productivity 
and efficiency, creating a regimented approach to trade 
scheduling activities. 

Wedges 2-5 Renovation
FBI Agents Association Donating $5,000 to Pentagon 
Memorial 03 FEB at 1400!
Through special authorization, Congress has allowed the 
Department of Defense to receive donations towards the 
"Pentagon Memorial" and the "Pentagon Repair." Checks 
should be made payable to the "United States Treasury."

Mail to: Washington Headquarters Services
Pentagon Memorial / Repair Fund
Budget & Finance, Room 3B269
1155 Defense Pentagon
Washington, DC 20301-1155

Checks should clearly specify to either "Pentagon Memorial" 
or the "Pentagon Repair". 
NOTE: Cash donations are strongly discouraged.

The PAC will replace the existing 58-year-
old Pentagon Athletic Facility with a
127,000-square-foot facility that meets 
membership fitness and readiness needs.

February 3, 2003

The Wedge 2 Mock-up, 
relocated to the fifth floor, has 
received positive feedback 
from initial tenant tours. At 
right is a typical tenant 
workstation.


